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SUBJECT: Contract XG-894, Deletion of Division #5.

MEMO TO: Chief, Procurement Division, 10
ATTNy Chief, Contracts Branch

FROM: Chief, Engineering Division, OC

1. On 23 June 1952, Contract XG-894 was let with to supp2oX1

the microwave apparatus necessary to fulfill the requirements Xd of the Washington

Disaster Plan. Division #5 of this system concerns \whic]25X’I '

provide communications for the « The FBI chose to pro<25x1

this equipment themselves rather than to transfer funds to this Agency. Therefore,
it is necessary that this portion of Contract XG-891+ be deleted. |

2. The items as listed below make up Division #5 of Contract XG-89k:

NUMBER . rTEM STATION PRICE
2054-41 Reflector Mounting 0 ‘ : $ 850.00
 -1+2 R Terminel (half of Repeater) O . 6,144.00
-43 ISubca‘.rrie-r Equipment - 0 . 4,669.%0
~Ll Audio Frequency Carrier 0 | 5,374.00
-45 Antenna - none | N | o
-6 RF Terminal N 7,199.00 |
_-h7. Subcarrier Equipment N ( L ,ﬂ6h.92
-48 Audio Frequency Carrier N 5,374.00
-52 ‘ Engineering Services N-0 \ 6,004.50

%m&mm Sos - L

TOTAL, DELETION

* Item 2054-33, in Contract XG-891¥, amounts to a totél of $7,354.65 which is

the cost of a 200 ft. H-type tower complete, including the cost of mounting the-

reflectors. This tower was not installed at but was erected inste25x'1
aﬁ L The FBI contract 1n§1€§§‘ a charge of $1,020.00 for one rei‘lecto25x1
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mounting at » and therefore, this figure must be deducted from ites

25X1

2054-33, reducing this item to $6,33k4.65.

h 3. Throughout the period 6f de‘livery and installation of the apparatus
purchased under this contract, additiohal costs were incurred by the contractor
and the need for additional appasratus was realized by this Division. These
additional charges and costs are as follows: |

(a) Contractors costs incurred during construction of

towers at_Site ‘ Ana _+ta unusual terrain conditions; 25X1
ao . RO ﬁ | ] | 25X1
- /, 058, 30
/V) . . ,
9%: g x 12' reflectors supplled at ‘ ‘in place 25X1
of the two 6' x 8! reflectprs listed in the contra.i;t \ '
Additional cost - - - - -#340.00 . ' 2
/ (c) Photoelectric cells for\ | These units 525X1
AT TSN o
not included in original contract, @ $115 00; Additional COSt---$L"6O 00
(d) Reflector adjustment at two man-days @ $55.00 4,25)9"’5
/- . . . ] i Im,,,. ’.rs’"
Not included in original contract. Additional cost---~e--- $110.00 .
(e) Additional apparatus required to complete the microwave
system. Total cost-------- $27,235.kk. (See attached firm quotation
fror{ which completely describes this apparatus.) 25X1
(£) TItem 2054-33 has.been-paix in, Lullede~shows™ 25X1
C
in Section 2,.they-mre-not EREIEIST-t5~$1;080700 5t This 1tem. —There-
fore, we,have.return.credit in. this.amow |
L, It 1s requested that the items listed under Section 3 of this memo
! ’ » 1{‘;74%
totalling b ” Ul be purchased in lieu of the equipment and services contracted
for in Contract XG-89%, Divisio totall .
94, Di n #5, ng %@2
25X1
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